R CHANGE ORDER (CO) CO No.: 00137

TITLE: PG&E Construction of Electric DATE: 01/26/2017
Distribution Linas. Construction
Package H (CP-H), “Tuolumne Vault®

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This change order compensates the contractor for performing all services raquired to construct the work as stipulated in

Bid Package CP-H, “PG&E Consiruction of Elgcirical Disiribution Lines, Construction Package H (CP-H) “Tuolumne
Vaulf™, and “Exhiblt A, Bid Package CP-H Past Bld Clarificailon” (Attachment A) and tha assoclated Ready for Construction
drawings dated 10-26-2016. The construction services to be performed are for the following conflicts in the City of Fresno:
E1-001A {on Tuolumne Street, from H Street to Broadway Street)

E1-003 (on a Public Utility Easement, from Tuolumne Street t¢ 150’ northwest of Tuoclumne Street)

E1-214 (on Tuolumne Street, from a Public Utillty Easement to Broadway Street)

E1-218 (on Tuolumne Street, from a Public Utility Easement to Broadway Street)

The contractor shall coordinate with, and obtain all necessary permits to enable commencement of work from, all affected
local jurisdictions included but not limited to PG&E and the City of Fresno.
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EXTRA WORK AT LUMP SUM:
For this work the coniractor shall be pald the agreed lump sum of $1,464,552.45. This lump sum constitutes fuli and

complete compensation for providing all labor, material, equipment, tools, and Incldentals, including all markups, by reason
of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controfling operation, shall be evaluated under a

separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.

Tims
PCO ::ynment Descripticn Quantity Unit g:';o Net Amount  Ad).
253.053 00001 Awerd of PGSE Construction Project (CP-H) 10 Lomp Sum $146455245  51464,552.45 0

Tuolumne Vawit to Intemational Line
Builders (nc. of Tualatin, Oregon

Total: $1,464,55245 0

Contractor California High Speed Rail Autherity

Acuaétance b; ) Submitted by Rscommended by %}'ﬁd by




‘G CALIFORNIA :
High-Speed Rail Authority CHANGE ORDER {CO) CO No.: 00137
TITLE: PG&E Construction of Eiectric DATE: 01/28/2017
. Distribution Lines. Construction
Package H (CP-H), “Tuolumne Vaulit’

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by thls Change Order, all terms and conditions of the Contract, as previously modified, remaln
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and conslitutea a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified In this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifles as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Coniract.

The amount of time and/or compensation requested accurately refiects the appropriate adjustments and includes all
known agd :ntlclpabd impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contragtor has no reason to believe and does not belleve that the faciual basis for this Change Order Is falsely
represented.

The Contractor has invastigated the basls for each Subcontractor clalm and has determined that each such claim is
justified as to entiiement and amount of monay and/or time requested and has no reason fo believe and does not belleve
that the factual basis for the Subcontractor's claim Is falsely represented.

Subcontractor's Sworn Certiflcation(s):

Attached as _ findicate "none” if no
such Subcontraclors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinliZachry/Parsons, a Joint Venturs

Acceptarice by
Ghassan Arlqat — Projsct ManagerDirect o
Ssan &t — ) anag or _ﬂ
Yz
Californl Rall Authority
Submitted
= Date

John C. Lee — D-B Ovarsight Manager 5/9 Z%/;?

\/S.gh?ht mﬂ - Hugo Mejla - Design & Construction M D? /
: ugo Mejla — Dasign on Manager / fz)
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